

Kanban Completed Tasks

Generated: 2026-07-01T16:16:31Z

Total rows: 259

20 Most Recently Completed

E06:S09:T42 | 2026-07-01T18:30:00Z | v0.6.9.42+1 | UKW -c

SBL TSP overlay freeze verified; SBL #3 sign-off accepted

E06:S09:T43 | 2026-07-01T18:30:00Z | v0.6.9.43+1 | UKW -c

Attempt 12 intake wind-down verified; #88 closed

E06:S09:T44 | 2026-07-01T18:30:00Z | v0.6.9.44+1 | UKW -c

FR-143 K-01 preflight verified (pytest + guided strict)

E06:S09:T45 | 2026-07-01T18:30:00Z | v0.6.9.45+1 | UKW -c

FR-144 K-02 timestamp carry-forward verified (pytest + validators)

E05:S08:T08 | 2026-06-25T14:39:19Z | v0.5.8.8+1 | RW E05:S08:T08

FR-141 git-native adopter docs greenfield default

E06:S09:T40 | 2026-06-24T20:17:00Z | v0.6.9.40+2 | RW E06:S09:T40

BR-112 verified ? greenfield orchestrator Install RC EXIT=0 on SBL replay @ v0.4.1224

E04:S14:T11 | 2026-06-24T14:30:00Z | v0.4.14.11+1 | RW Agent

UKW Step 2.5 gap discovery scanner (FR-043)

E03:S02:T15 | 2026-06-24T13:47:58Z | v0.3.2.15+2 | Operator verify

SemVer core-only external display (UXR-031 Option A) ? Actions run title verified @
v0.4.1219

E02:S03:T13 | 2026-06-24T13:45:25Z | v0.2.3.13+1 | RW

MWF delivery RW intent preflight (FR-137)

E07:S01:T14 | 2026-06-24T12:30:00Z | v0.7.1.14+1 | RW E07:S01:T14

UXR-034 file-level audit COMPLETE; 572-row matrix + CSV exports

E07:S01:T13 | 2026-06-24T12:00:00Z | v0.7.1.13+3 | RW E07:S01:T13

UXR-033 directory structure audit COMPLETE; maintainer sign-off §4

E05:S02:T07 | 2026-06-23T17:30:00Z | v0.5.2.7+2 | RW E05:S02:T07

Unified documentation governance strategy (FR-139)

E04:S19:T14 | 2026-06-23T13:31:00Z | v0.4.19.14+1 | RW Agent

FBU intake directory rename fr-br to fbu (UXR-032)

E08:S03:T24 | 2026-06-23T12:17:44Z | v0.8.3.24+3 | UKW
FR-138 CLI coverage Wave 4 hardening ? 82% aggregate

E06:S09:T38 | 2026-06-17T15:22:52Z | v0.6.9.38+1 | RW E06:S09:T38
Guided install orchestrator v2 (FR-135)

E06:S09:T26 | 2026-06-16T13:57:07Z | v0.6.9.26+4 | RW Step 7
SBL ADK install program COMPLETE ? ten attempts; attempt 10 Arm B Install RC PASS;
programme Phase 1 closed

E02:S03:T12 | 2026-06-16T12:00:00Z | v0.2.3.12+1 | UKW -c
Environment-aware workflow execution (FR-128)

E06:S09:T33 | 2026-06-16T12:00:00Z | v0.6.9.33+2 | UKW -c
ADK package update mechanism (FR-129)

E06:S09:T35 | 2026-06-16T12:00:00Z | v0.6.9.35+2 | UKW -c
Kanban v4 three-tier catalogue (FR-132)

E08:S03:T20 | 2026-06-16T12:00:00Z | v0.8.3.20+1 | UKW -c
README Python prerequisites alignment (UXR-026)

Full Ledger (by E:S:T)

E01:S02:T13 | 2026-06-05T01:29:00Z | v0.1.2.13+1 | **E01:S02:T13** ? **FR-002** : README hygiene ? removed book-works
E01:S02:T14 | 2026-06-04T19:57:56Z | v0.1.2.14+1 | **E01:S02:T14** ? **FR-003** : Adopter external resource dependency tra
E01:S04:T03 | 2026-05-26T00:00:00Z | v0.1.4.3+3 | **E01:S04:T03** ? **FR-099 Phase 0** : inventory + ADR-006 outline; E01:
E01:S04:T04 | 2026-05-26T00:00:00Z | v0.1.4.4+1 | **E01:S04:T04** ? **FR-099 Phase 1** : privatize + rename to 'RMS-Ltd/hf-
E01:S04:T05 | 2026-05-26T12:17:16Z | v0.1.4.5+1 | **E01:S04:T05** ? **FR-099 Phase 2** : book extraction genesis on private
E01:S04:T06 | 2026-05-26T16:01:04Z | v0.1.4.6+2 | **E01:S04:T06** ? **FR-099 Phase 3** : public 'earlution/ai-dev-kit' bootstra
E01:S04:T07 | 2026-05-26T16:15:00Z | v0.1.4.7+2 | **E01:S04:T07** ? **FR-099 Phase 4** : rewire install URLs + public smoke
E01:S06:T01 | 2026-03-12T14:00:00Z | v0.1.6.1+1 | **E01:S06:T01** ? Set up BYOB badges for private repository
E02:S01:T06 | 2026-06-05T19:15:00Z | v0.2.1.6+2 | **E02:S01:T06** ? **BR-001** validate_version_bump path/Code detection
E02:S01:T08 | 2026-05-29T00:00:00Z | v0.2.1.8+1 | **E02:S01:T08** ? **FR-024** : RW Step 9.6 IDE/linter check before comm
E02:S01:T13 | 2026-04-07T15:52:33Z | v0.2.1.13+2 | **E02:S01:T13** ? **BR-063** : 'RW -k' task attribution drift ? forensic-stric
E02:S01:T18 | 2026-05-15T00:00:00Z | v0.2.1.18+1 | **E02:S01:T18** ? BR-070 AC4 post-commit verification validator implem
E02:S01:T19 | 2026-05-13T13:52:05Z | v0.2.1.19+1 | **E02:S01:T19** ? **BR-071** RW trigger routing execution regression fix
E02:S01:T20 | 2026-05-15T00:00:00Z | v0.2.1.18+1 | **E02:S01:T20** ? BR-073 SemVer task-touch collision retrospective fix.
E02:S01:T22 | 2026-05-29T15:00:00Z | v0.2.1.22+1 | **E02:S01:T22** ? **BR-075** : perpetual RW 'VERSION_BUILD' must in
E02:S01:T23 | 2026-05-30T17:02:00Z | v0.2.1.23+1 | **E02:S01:T23** ? Tool-agnostic workflow step tracking + agent run log v
E02:S01:T24 | 2026-06-05T06:13:58Z | v0.2.1.24+3 | **E02:S01:T24** ? **BR-097** : RW BUILD increment enforcement + relea
E02:S01:T30 | 2026-06-15T20:04:09Z | v0.21.4.4+1 | **E02:S01:T30** ? FR-122 meta-program COMPLETE: contract + gap ma
E02:S03:T09 | 2026-06-15T20:04:09Z | v0.21.4.3+1 | **E02:S03:T09** ? MWF 'delivery' recipe ('mwf.md', KB, registry, routing,

E02:S03:T10 | 2026-06-15T20:04:09Z | v0.0.0.0+0 | **E02:S03:T10** ? Encapsulation contract, CMW/PVW command guides, r
E02:S03:T11 | 2026-06-15T20:04:09Z | v0.2.3.9+3 | **E02:S03:T11** ? BR-102 fix shipped via T10 Wave 3 ('mwf.md', KB, chea
E02:S03:T12 | 2026-06-16T12:00:00Z | v0.2.3.12+1 | Environment-aware workflow execution (FR-128)
E02:S03:T13 | 2026-06-24T13:45:25Z | v0.2.3.13+1 | MWF delivery RW intent preflight (FR-137)
E02:S06:T01 | 2026-05-15T00:00:00Z | v0.2.6.1+2 | **E02:S06:T01** ? FR-008 uninstall command and safety rails ? **RE-IMPL
E02:S07:T01 | 2026-06-05T03:55:22Z | v0.2.16.4+7 | **E02:S07:T01** ? **FR-013** trigger-aware RW verification closure (para
E02:S07:T05 | 2026-06-05T03:55:22Z | v0.2.16.4+7 | **E02:S07:T05** ? **FR-014** RW trigger for FR/BR commits verification
E02:S10:T00 | 2026-06-05T03:55:22Z | v0.2.10.7+1 | **E02:S10:T00** ? **FR-017** doc-init build (+0) policy hardening.
E02:S10:T06 | 2026-06-05T03:55:22Z | v0.2.10.7+1 | **E02:S10:T06** ? **FR-020** version validator abstract-space awareness
E02:S11:T00 | 2026-06-05T03:55:22Z | v0.2.11.12+1 | **E02:S11:T00** ? **FR-019** intake workflow automation.
E02:S11:T11 | 2026-06-05T03:55:22Z | v0.2.11.11+1 | **E02:S11:T11** ? **BR-002** changelog validator ordering.
E02:S11:T12 | 2026-03-30T16:00:00Z | v0.2.11.12+2 | **E02:S11:T12** ? GitHub Actions intake (**BR-053**) ? **COMPLETE (C
E02:S11:T13 | 2026-06-05T19:30:00Z | v0.2.11.13+3 | **E02:S11:T13** ? **BR-051** GHA workflow spam hygiene.
E02:S11:T14 | 2026-06-05T20:00:00Z | v0.2.11.14+2 | **E02:S11:T14** ? **BR-052** GHA workflow optimization.
E02:S13:T02 | 2026-06-05T14:00:00Z | v0.2.13.2+1 | **E02:S13:T02** ? Workflow-mgt component inventory mapped to T01 ex
E02:S13:T03 | 2026-06-05T05:55:07Z | v0.2.13.3+1 | **E02:S13:T03** ? Workflow-mgt behavior validation against documented
E02:S13:T04 | 2026-06-05T06:01:11Z | v0.2.13.4+1 | **E02:S13:T04** ? Workflow-mgt integration and dependency alignment r
E02:S13:T05 | 2026-06-05T06:06:01Z | v0.2.13.5+1 | **E02:S13:T05** ? Workflow-mgt gap log and risk assessment (16 gaps; r
E02:S13:T06 | 2026-06-05T06:24:18Z | v0.2.13.6+1 | **E02:S13:T06** ? Workflow-mgt RC sign-off criteria and remediation (DE
E02:S13:T08 | 2026-06-03T21:00:00Z | v0.2.13.8+2 | **E02:S13:T08** ? **FR-106** Sync packaged workflows with live repo ('
E02:S13:T09 | 2026-06-05T18:30:00Z | v0.2.13.9+1 | **E02:S13:T09** ? **FR-050** Workflows directory reorganization (flat YA
E02:S13:T10 | 2026-06-05T07:38:22Z | v0.2.13.10+1 | **E02:S13:T10** ? Kanban transform consolidation + 'rw_config_loader'
E02:S14:T01 | 2026-06-05T08:02:29Z | v0.2.14.1+1 | **E02:S14:T01** ? Enumerate workflow-mgt installation paths (19-row ma
E02:S15:T01 | 2026-06-02T12:49:39Z | v0.2.15.1+2 | **E02:S15:T01** ? **BR-066** Phase 2: bulk publication audit, validator h
E02:S15:T03 | 2026-04-21T12:00:00Z | v0.2.15.3+2 | **E02:S15:T03** ? **FR-089** board-row traceability-churn hardening (du
E02:S15:T07 | 2026-04-27T00:00:00Z | v0.2.15.7+1 | **E02:S15:T07** ? **FR-092** canonical RW/UKW kanban consistency p
E02:S15:T14 | 2026-06-15T20:04:09Z | v0.6.9.31+1 | **E02:S15:T14** ? Flip stamp pipeline defaults to 'non_substantive'; RW S
E02:S16:T01 | 2026-04-27T12:34:00Z | v0.2.16.1+4 | **E02:S16:T01** ? **FR-088** establish canonical perpetual ongoing task
E02:S16:T02 | 2026-04-20T18:20:00Z | v0.0.0.0+0 | **E02:S16:T02** ? Perpetual task inventory and classification (IPP).
E02:S16:T07 | 2026-05-29T15:15:00Z | v0.2.16.7+1 | **E02:S16:T07** ? **FR-050** UKW FBU temporal sync, 'intake-completo
E02:S16:T11 | 2026-05-20T08:43:35Z | v0.2.16.11+1 | **E02:S16:T11** ? **FR-096** IPW mandatory Phases 5?6 (documenta
E02:S16:T12 | 2026-05-26T14:15:00Z | v0.2.16.12+2 | **E02:S16:T12** ? **FR-100** IPW Phase 5.0 ADR necessity gate; poli
E02:S16:T13 | 2026-06-03T12:00:00Z | v0.2.16.13+1 | **E02:S16:T13** ? **BR-059** UKW MoSCOW full open-task coverage
E02:S16:T16 | 2026-05-30T16:30:00Z | v0.2.16.16+2 | **E02:S16:T16** ? **FR-102** UKW archive completed ('UKW -c') ? AD
E02:S16:T17 | 2026-05-30T22:30:00Z | v0.2.16.17+2 | **E02:S16:T17** ? **FR-103** Agent bootstrap and task routing ? ADR-
E02:S16:T18 | 2026-06-04T22:15:00Z | v0.2.16.18+1 | **E02:S16:T18** ? **FR-109** UKW lean active board contract ? validat
E02:S16:T19 | 2026-06-05T15:12:49Z | v0.2.16.19+2 | **E02:S16:T19** ? RW '--dpz' short flag for doc-policy-zero (UXR-022): p
E02:S16:T20 | 2026-06-05T19:45:00Z | v0.2.16.20+2 | **E02:S16:T20** ? Restore kboard IPP segment on MoSCOW rows (UX
E02:S16:T21 | 2026-06-05T15:22:51Z | v0.2.16.21+1 | **E02:S16:T21** ? RW local-default no push (UXR-024): agent SoT, '--p
E03:S02:T12 | 2026-06-04T22:00:00Z | v0.3.2.12+4 | **E03:S02:T12** ? **FR-045** / **FR-046** / **BR-061** Task-touch Sem
E03:S02:T15 | 2026-06-24T13:47:58Z | v0.3.2.15+2 | SemVer core-only external display (UXR-031 Option A) ? Actions run title
E04:S04:T01 | 2025-11-01T16:00:00Z | v0.11.1.1+1 | **E04:S04:T01** ? Refactor board structure
E04:S05:T01 | 2025-11-05T16:00:00Z | v0.4.5.1+1 | **E04:S05:T01** ? Create canonical Epic structure
E04:S07:T01 | 2026-06-05T03:38:55Z | v0.4.7.1+1 | **E04:S07:T01** ? BR-006 detection/analysis utilities for existing structures
E04:S07:T02 | 2026-05-15T00:00:00Z | v0.4.7.2+1 | **E04:S07:T02** ? FR-007 migration utilities and installation modes. Imple

E04:S08:T07 | 2026-05-29T15:30:00Z | v0.4.8.7+1 | **E04:S08:T07** ? **FR-011** : multi-epic task split engine, CLI, intake hoo
E04:S09:T01 | 2026-05-15T00:00:00Z | v0.4.9.1+1 | **E04:S09:T01** ? BR-007 fix multiple kanban package installation defects
E04:S09:T05 | 2026-05-15T00:00:00Z | v0.4.9.1+1 | **E04:S09:T05** ? BR-008 remove arbitrary 80% threshold contradicting a
E04:S09:T06 | 2026-05-15T00:00:00Z | v0.4.9.1+1 | **E04:S09:T06** ? FR-010 implement actual agentic intelligence for task m
E04:S10:T01 | 2026-05-15T00:00:00Z | v0.4.10.1+0 | **E04:S10:T01** ? FR-012 agentic kanban task creation from intake docu
E04:S11:T07 | 2026-03-12T14:00:00Z | v0.4.11.7+1 | **E04:S11:T07** ? Migrate Embedded Tasks to Discrete Task Documents
E04:S13:T06 | 2025-12-15T14:00:00Z | v0.4.13.6+2 | **E04:S13:T06** ? Update other affected packages (MoSCOW board wor
E04:S14:T04 | 2026-06-05T03:55:22Z | v0.5.1.37+3 | **E04:S14:T04** ? **FR-037** Kanban policy task prioritisation queue sta
E04:S14:T11 | 2026-06-24T14:30:00Z | v0.4.14.11+1 | UKW Step 2.5 gap discovery scanner (FR-043)
E04:S14:T12 | 2026-06-15T20:04:56Z | v0.4.14.12+2 | FR-134 SQLite ledger + UKW PDF report
E04:S15:T05 | 2026-06-05T12:30:00Z | v0.4.15.5+1 | **E04:S15:T05** ? **FR-029** hybrid task template docs.
E04:S19:T07 | 2026-06-01T18:40:00Z | v0.4.19.8+2 | **E04:S19:T07** ? FR-021 supersession (merged into T08).
E04:S19:T08 | 2026-06-01T18:40:00Z | v0.4.19.8+2 | **E04:S19:T08** ? FR-072 Approach D D2?D4; ADR-014; merged T07/F
E04:S19:T10 | 2026-05-30T13:28:56Z | v0.4.19.10+2 | **E04:S19:T10** ? **BR-076** : E7:S00 abstract-only detasking; historica
E04:S19:T11 | 2026-06-04T23:07:14Z | v0.4.19.11+1 | **E04:S19:T11** ? **UXR-017** : Kanban epic/story path lowercase nam
E04:S19:T12 | 2026-06-05T01:42:57Z | v0.4.19.12+4 | **E04:S19:T12** ? **UXR-020 R3** : Single-board consolidation ? 'kboar
E04:S19:T13 | 2026-06-15T20:04:09Z | v0.6.9.32+1 | **E04:S19:T13** ? **KANBAN_BOARD_TEMPLATE.md v2.2.0** from SE
E04:S19:T14 | 2026-06-23T13:31:00Z | v0.4.19.14+1 | FBU intake directory rename fr-br to fbu (UXR-032)
E05:S01:T31 | 2026-05-29T00:00:00Z | v0.5.1.31+0 | **E05:S01:T31** ? **FR-031** : Multi-agent coordination feasibility ? **WC
E05:S01:T34 | 2026-03-11T15:45:00Z | v0.5.1.34+1 | **E05:S01:T34** ? UKW Granular Control and Use Case Flags
E05:S01:T35 | 2026-05-15T00:00:00Z | v0.5.1.35+1 | **E05:S01:T35** ? FR-035 task template cross-wiring section. Enhanced
E05:S01:T36 | 2026-03-11T15:50:00Z | v0.5.1.36+1 | **E05:S01:T36** ? RW Update Kanban Board on Task Completion
E05:S01:T37 | 2026-03-11T15:55:00Z | v0.5.1.37+3 | **E05:S01:T37** ? Kanban Policy Task Prioritisation and Queue/Stack
E05:S01:T44 | 2026-06-05T05:44:26Z | v0.5.1.44+1 | **E05:S01:T44** ? **FR-044** RW temporary execution log (incremental
E05:S01:T46 | 2026-05-30T08:55:34Z | v0.5.1.46+7 | **E05:S01:T46** ? **FR-046** : Dual-version RW SemVer task-touch tagg
E05:S01:T48 | 2026-03-11T16:20:00Z | v0.5.1.48+1 | **E05:S01:T48** ? ICW Task Identifier Argument
E05:S01:T49 | 2026-03-11T16:30:00Z | v0.5.1.49+2 | **E05:S01:T49** ? Enhanced kanban-completed.md with Timestamps and
E05:S01:T56 | 2026-05-15T00:00:00Z | v0.5.1.56+1 | **E05:S01:T56** ? FR-056 standardize packaged workflow documentation
E05:S01:T62 | 2026-05-29T16:00:00Z | v0.5.1.62+1 | **E05:S01:T62** ? **FR-062** : install receipt JSON, release CI workflow,
E05:S01:T63 | 2026-03-25T16:26:47Z | v0.5.1.63+1 | **E05:S01:T63** ? RW Task Argument Requirement / FR-060 (strict task
E05:S01:T65 | 2026-03-30T10:40:14Z | v0.5.1.65+2 | **E05:S01:T65** ? Align workflow mgt README with registry count (**11
E05:S01:T66 | 2026-03-30T10:48:54Z | v0.5.1.66+2 | **E05:S01:T66** ? '.cursorrules' vs packaged RW trigger parity (parity doc
E05:S01:T67 | 2026-03-30T11:29:20Z | v0.5.1.67+2 | **E05:S01:T67** ? Adopter install docs ? mandatory **RW** + task id sam
E05:S01:T68 | 2026-03-30T12:15:00Z | v0.5.1.68+2 | **E05:S01:T68** ? Packaged frameworks ? 'rw-config'/'scripts_path' cons
E05:S01:T69 | 2026-03-30T12:44:00Z | v0.5.1.69+1 | **E05:S01:T69** ? Retire **'shields'** branch (FR-064): delete 'update-ba
E05:S01:T74 | 2026-05-29T00:00:00Z | v0.5.1.74+3 | **E05:S01:T74** ? **FR-074** : Kanban intake atomic KG-R2 / semantic K
E05:S01:T75 | 2026-04-01T15:46:20Z | v0.5.1.75+1 | **E05:S01:T75** ? **ICW durable planning artifacts** in repo documentati
E05:S02:T07 | 2026-06-23T17:30:00Z | v0.5.2.7+2 | Unified documentation governance strategy (FR-139)
E05:S07:T01 | 2025-12-12T00:00:00Z | v0.5.7.1+1 | **E05:S07:T01** ? Policy Docs machine-readable salience section (FR-022
E05:S08:T03 | 2026-06-15T20:04:09Z | v0.21.5.2+1 | **E05:S08:T03** ? Big-bang Notion maintainer KB migration @ **v0.5.8.3
E05:S08:T04 | 2026-06-15T20:04:09Z | v0.0.0.0+0 | **E05:S08:T04** ? Agent Notion-first authoring + bootstrap routing @ **v0.
E05:S08:T05 | 2026-06-15T20:04:09Z | v0.6.9.25+3 | **E05:S08:T05** ? Restored 218 manifest paths from pre-stub git; 'fr121-r
E05:S08:T06 | 2026-06-15T20:04:09Z | v0.5.8.5+2 | **E05:S08:T06** ? ADR-026 two-surface model; 'P-GIT-MAINTAINER'; ma
E05:S08:T07 | 2026-06-15T20:04:09Z | v0.5.8.6+1 | **E05:S08:T07** ? '--maintainer-editor-profile' installer flag; 'documentation
E05:S08:T08 | 2026-06-25T14:39:19Z | v0.5.8.8+1 | FR-141 git-native adopter docs greenfield default

E05:S09:T01 | 2026-03-30T20:35:00Z | v0.5.9.1+2 | **E05:S09:T01** ? Docusaurus site identity (**FR-065**): 'portal/docusauru
E05:S09:T02 | 2026-03-30T21:45:00Z | v0.5.9.2+2 | **E05:S09:T02** ? Canonical ***docs/** path and publish scope (**FR-066
E05:S09:T03 | 2026-03-30T22:30:00Z | v0.5.9.3+1 | **E05:S09:T03** ? Docusaurus production build corpus triage (**FR-067**)
E05:S09:T04 | 2026-03-30T15:27:28Z | v0.5.9.4+1 | **E05:S09:T04** ? Docusaurus navigation / sidebar IA / landing (**FR-068**
E05:S09:T05 | 2026-03-30T15:52:14Z | v0.5.9.5+1 | **E05:S09:T05** ? Docusaurus CI build gate (**FR-069**): '.github/workflow
E05:S09:T06 | 2026-03-30T16:11:41Z | v0.5.9.6+1 | **E05:S09:T06** ? Docusaurus GitHub Pages deployment (**FR-070**): '.github
E05:S09:T07 | 2026-03-30T16:59:05Z | v0.5.9.7+1 | **E05:S09:T07** ? Docusaurus site search (**FR-071**): '@easyops-cn/do
E05:S09:T08 | 2026-04-01T14:30:00Z | v0.5.9.8+2 | **E05:S09:T08** ? Docusaurus **strict** broken **links** (**throw**) post?
E05:S09:T09 | 2026-03-31T12:10:00Z | v0.5.9.9+2 | **E05:S09:T09** ? GitHub Pages **go-live** (**FR-070** follow-up): 'epic/5
E05:S09:T10 | 2026-04-01T15:17:58Z | v0.5.9.10+2 | **E05:S09:T10** ? Docusaurus **strict broken anchors** ('onBrokenAnch
E05:S09:T11 | 2026-04-19T23:59:00Z | v0.5.9.11+5 | **E05:S09:T11** ? **BR-068** monorepo cross-root Markdown / MDX link
E05:S09:T12 | 2026-06-04T14:35:00Z | v0.5.9.12+3 | **E05:S09:T12** ? **UXR-018** Changelog directory consolidation ? retir
E05:S09:T13 | 2026-06-05T00:30:47Z | v0.5.9.13+1 | **E05:S09:T13** ? **BR-090** Docusaurus '@docusaurus/faster@3.10.1
E05:S09:T14 | 2026-06-05T00:23:30Z | v0.5.9.14+2 | **E05:S09:T14** ? **BR-093** Docusaurus CI build/deploy deduplication
E05:S09:T15 | 2026-06-15T20:04:09Z | v0.0.0.0+0 | **E05:S09:T15** ? Docusaurus adopter-public allowlist; ADR-024; Wave 2
E06:S01:T38 | 2026-05-13T00:00:00Z | v0.6.1.38+2 | **E06:S01:T38** ? **BR-072** UKW completed-task removal fix (UKW de
E06:S06:T02 | 2026-03-11T16:45:00Z | v0.6.6.2+8 | **E06:S06:T02** ? Fix Release Workflow Micromanagement Issues
E06:S06:T03 | 2026-03-11T16:00:00Z | v0.6.6.3+1 | **E06:S06:T03** ? Investigate Apple SDK License Blocking Issue
E06:S06:T41 | 2026-03-11T16:05:00Z | v0.6.6.41+1 | **E06:S06:T41** ? Windsurf: Investigate how to leverage AGENTS.md an
E06:S06:T42 | 2026-03-11T16:15:00Z | v0.6.6.41+1 | **E06:S06:T42** ? Fix UKW Agent Board Cleanup Failure
E06:S06:T56 | 2026-03-25T12:55:31Z | v0.6.6.56+4 | **E06:S06:T56** ? RW ambiguous task identifier typo risk (BR-056 verifie
E06:S06:T57 | 2026-04-02T16:00:00Z | v0.6.6.57+6 | **E06:S06:T57** ? **BR-039** **repo** implementation **COMPLETE** t
E06:S06:T63 | 2026-05-17T15:48:00Z | v0.6.6.63+2 | **E06:S06:T63** ? **BR-038** active scope: RW Recovery Journal and R
E06:S06:T999 | 2026-03-11T16:10:00Z | v0.6.6.41+1 | **E06:S06:T999** ? Board Cleanup Test Task
E06:S07:T18 | 2026-03-12T14:00:00Z | v0.6.7.18+1 | **E06:S07:T18** ? Tool-Agnostic Workflow Step Tracking + Persisted Run
E06:S07:T106 | 2026-03-12T11:09:00Z | v0.7.1.5+4 | **E06:S07:T106** ? Windsurf Migration: .cursorsrules to Workflow Equivale
E06:S07:T107 | 2026-05-30T23:59:00Z | v0.6.7.107+3 | **E06:S07:T107** ? IDE command whitelist ? ADR-013 catalog, validat
E06:S07:T108 | 2026-03-11T17:15:00Z | v0.6.7.108+1 | **E06:S07:T108** ? UKW Extension for FR/BR/UXR Temporal Tracking
E06:S09:T01 | 2026-04-19T17:10:00Z | v0.6.9.1+8 | **E06:S09:T01** ? **FR-080** end-to-end **greenfield** installation: spec +
E06:S09:T02 | 2026-05-29T12:30:00Z | v0.6.9.2+2 | **E06:S09:T02** ? **FR-081** brownfield modular adoption ? INSTALL ch
E06:S09:T03 | 2026-05-28T17:25:00Z | v0.6.9.3+2 | **E06:S09:T03** ? **FR-082** bootstrap public 'RMS-Ltd/ai-dev-kit' + rewi
E06:S09:T04 | 2026-06-15T20:04:09Z | v0.0.0.0+0 | **E06:S09:T04** ? **FR-098 Phase 0** ECC harness compatibility evaluati
E06:S09:T05 | 2026-06-15T20:04:09Z | v0.0.0.0+0 | **E06:S09:T05** ? **FR-098 Phase 1** ADK ECC workflow skill pack ? ? C
E06:S09:T06 | 2026-05-26T14:59:56Z | v0.6.9.6+3 | **E06:S09:T06** ? **FR-098 phases 2?5** bridge validator, optional install
E06:S09:T07 | 2026-06-03T20:25:00Z | v0.6.9.7+2 | **E06:S09:T07** ? **BR-078** Ship 'KANBAN_STRUCTURE_TEMPLATE
E06:S09:T09 | 2026-06-03T19:15:00Z | v0.6.9.9+2 | **E06:S09:T09** ? **BR-080** Fresh kanban install on empty repo without
E06:S09:T10 | 2026-06-04T18:04:56Z | v0.6.9.10+2 | **E06:S09:T10** ? **BR-081** Kanban install 'datetime.utcnow()' deprec
E06:S09:T11 | 2026-06-03T19:19:22Z | v0.6.9.11+2 | **E06:S09:T11** ? **BR-082** RW install PyYAML preflight ('--check-dep
E06:S09:T12 | 2026-06-03T19:50:30Z | v0.6.9.12+2 | **E06:S09:T12** ? **BR-083** RW mode C kanban pattern defaults.
E06:S09:T13 | 2026-06-03T19:55:09Z | v0.6.9.13+2 | **E06:S09:T13** ? **BR-084** RW mode C 'task_doc_pattern' + 'fr_br_ro
E06:S09:T14 | 2026-06-06T16:34:00Z | v0.10.1.10+2 | **E06:S09:T14** ? **BR-085** RW mode C story pattern prompt loop at
E06:S09:T15 | 2026-06-04T12:00:00Z | v0.6.9.15+2 | **E06:S09:T15** ? **UXR-016** Install/setup interactive feedback shows
E06:S09:T16 | 2026-06-04T23:09:08Z | v0.6.9.16+3 | **E06:S09:T16** ? **BR-086** RW install lowercase fresh kanban pattern
E06:S09:T17 | 2026-06-04T12:53:00Z | v0.6.9.17+1 | **E06:S09:T17** ? **BR-087** wave 1: framework install directory slugs.
E06:S09:T18 | 2026-06-04T16:00:30Z | v0.6.9.18+2 | **E06:S09:T18** ? **BR-087** wave 2: framework slug install closure (reg

E06:S09:T19 | 2026-06-04T17:08:38Z | v0.6.9.19+1 | **E06:S09:T19** ? **BR-088** : RW mode C 'version_file' scaffold when n
E06:S09:T20 | 2026-06-04T17:32:25Z | v0.6.9.20+2 | **E06:S09:T20** ? **FR-108** : Install/setup 'ADK-*' error code registry + c
E06:S09:T21 | 2026-06-05T10:00:22Z | v0.6.9.21+4 | **E06:S09:T21** ? Lean adopter distribution footprint ('greenfield-install/' t
E06:S09:T22 | 2026-06-05T12:00:00Z | v0.6.9.22+1 | **E06:S09:T22** ? Package documentation greenfield-install alignment (F
E06:S09:T23 | 2026-06-05T14:30:00Z | v0.6.9.23+3 | **E06:S09:T23** ? Greenfield GHCR delivery ('ghcr.io/rms-ltd/ai-dev-kit-g
E06:S09:T24 | 2026-06-05T15:30:00Z | v0.6.9.24+2 | **E06:S09:T24** ? Acquisition-layer ADK error codes (registry 1.1.0 I05/I0
E06:S09:T25 | 2026-06-09T09:11:54Z | v0.6.9.25+2 | **E06:S09:T25** ? Triage matrix + greenfield orchestrator F4/F5 fix ('reso
E06:S09:T26 | 2026-06-16T13:57:07Z | v0.6.9.26+4 | SBL ADK install program COMPLETE ? ten attempts; attempt 10 Arm B J
E06:S09:T27 | 2026-06-15T20:04:09Z | v0.2.1.30+8 | **E06:S09:T27** ? v3.2 Small-tier catalog on '--mode fresh'; FR/BR/UXR
E06:S09:T28 | 2026-06-15T20:04:09Z | v0.6.9.27+2 | **E06:S09:T28** ? Contract alignment: BR-086 accepts v3.2 UXR-014 '{s
E06:S09:T29 | 2026-06-15T20:04:09Z | v0.6.9.28+2 | **E06:S09:T29** ? 'scaffold_interactive' wiring: '--non-interactive' auto-cre
E06:S09:T30 | 2026-06-15T20:04:09Z | v0.6.9.29+2 | **E06:S09:T30** ? Install stdout/dry-run destination hints use 'kanban_pa
E06:S09:T31 | 2026-06-15T20:04:09Z | v0.6.9.32+1 | **E06:S09:T31** ? Kanban Migration Agent (KMA) workflow, ADR-028, g
E06:S09:T32 | 2026-06-15T20:04:09Z | v0.6.9.30+2 | **E06:S09:T32** ? 'detect_existing_structure.py' recognises 'Epic-01.md'
E06:S09:T33 | 2026-06-16T12:00:00Z | v0.6.9.33+2 | ADK package update mechanism (FR-129)
E06:S09:T34 | 2026-06-15T20:04:09Z | v0.2.15.14+1 | **E06:S09:T34** ? v3.5 fresh-install catalog (8 epics / 15 stories / 36 tas
E06:S09:T35 | 2026-06-16T12:00:00Z | v0.6.9.35+2 | Kanban v4 three-tier catalogue (FR-132)
E06:S09:T37 | 2026-06-15T20:04:09Z | v0.6.9.34+1 | **E06:S09:T37** ? L1 default depth guide, INSTALL Migrate (default), CO
E06:S09:T38 | 2026-06-17T15:22:52Z | v0.6.9.38+1 | Guided install orchestrator v2 (FR-135)
E06:S09:T40 | 2026-06-24T20:17:00Z | v0.6.9.40+2 | BR-112 verified ? greenfield orchestrator Install RC EXIT=0 on SBL repla
E06:S09:T42 | 2026-07-01T18:30:00Z | v0.6.9.42+1 | SBL TSP overlay freeze verified; SBL #3 sign-off accepted
E06:S09:T43 | 2026-07-01T18:30:00Z | v0.6.9.43+1 | Attempt 12 intake wind-down verified; #88 closed
E06:S09:T44 | 2026-07-01T18:30:00Z | v0.6.9.44+1 | FR-143 K-01 preflight verified (pytest + guided strict)
E06:S09:T45 | 2026-07-01T18:30:00Z | v0.6.9.45+1 | FR-144 K-02 timestamp carry-forward verified (pytest + validators)
E07:S01:T06 | 2026-03-16T17:00:00Z | v0.7.1.7+4 | **E07:S01:T06** ? Implement Update Changelog Workflow (UCW)
E07:S01:T07 | 2026-03-16T17:30:00Z | v0.7.1.7+4 | **E07:S01:T07** ? Markdown Maintenance Workflow (MMW)
E07:S01:T08 | 2026-03-16T17:45:00Z | v0.7.1.8+4 | **E07:S01:T08** ? Task Doc Naming Standardization
E07:S01:T09 | 2026-06-01T18:00:00Z | v0.7.1.9+5 | **E07:S01:T09** ? UXR-005 MoSCOW spacing validator, corpus pass, RW
E07:S01:T11 | 2026-05-29T21:30:00Z | v0.7.1.11+8 | **E07:S01:T11** ? **FR-101** : Consolidate governance under 'docs/gove
E07:S01:T13 | 2026-06-24T12:00:00Z | v0.7.1.13+3 | UXR-033 directory structure audit COMPLETE; maintainer sign-off §4
E07:S01:T14 | 2026-06-24T12:30:00Z | v0.7.1.14+1 | UXR-034 file-level audit COMPLETE; 572-row matrix + CSV exports
E07:S06:T03 | 2026-03-25T12:00:00Z | v0.7.6.3+1 | **E07:S06:T03** ? Kanban documentation consistency (live SoT, E9/E18 c
E07:S06:T04 | 2026-03-25T14:17:31Z | v0.7.6.4+1 | **E07:S06:T04** ? Recent commit review (last ~15 commits: RW complian
E07:S06:T05 | 2026-03-25T14:25:32Z | v0.7.6.5+1 | **E07:S06:T05** ? Workflow script integrity (ukw_syntax_parser, task_infer
E07:S06:T06 | 2026-03-25T14:30:53Z | v0.7.6.6+1 | **E07:S06:T06** ? FR/BR/UXR intake documentation quality (aggregate d
E07:S06:T07 | 2026-03-25T14:34:13Z | v0.7.6.7+1 | **E07:S06:T07** ? General documentation and cross-reference integrity (R
E07:S06:T08 | 2026-03-25T15:00:00Z | v0.7.6.8+1 | **E07:S06:T08** ? Dependency and tooling audit (setup.py vs requirement
E07:S06:T09 | 2026-03-25T15:15:34Z | v0.7.6.9+1 | **E07:S06:T09** ? Config and git state validation (rw-config path matrix; ve
E07:S06:T18 | 2026-04-18T15:23:00Z | v0.7.6.18+3 | **E07:S06:T18** ? **UXR-007** interactive installer Kanban pattern / pr
E07:S07:T01 | 2026-06-03T20:28:00Z | v0.7.7.1+1 | **E07:S07:T01** ? **FR-107** : Workflow machinery code review report (se
E07:S07:T03 | 2026-06-05T00:34:25Z | v0.7.7.3+1 | **E07:S07:T03** ? **BR-091** : Workflow validator slug path resolution ('wo
E08:S03:T04 | 2026-06-04T22:32:54Z | v0.8.3.4+1 | **E08:S03:T04** ? **BR-058** : Repo-wide Tests CI workflow + pytest reme
E08:S03:T05 | 2026-06-03T15:00:00Z | v0.8.3.5+2 | **E08:S03:T05** ? **FR-104** / **BR-077** : Python 3.11+ minimum policy
E08:S03:T06 | 2026-06-03T16:00:00Z | v0.8.3.6+2 | **E08:S03:T06** ? **FR-105** : Dependabot pip + portal npm, security upda
E08:S03:T07 | 2026-06-04T23:51:26Z | v0.8.3.7+1 | **E08:S03:T07** ? **BR-092** : Tests CI 'requests' dependency ? 'setup.py

E08:S03:T08	2026-06-05T00:10:09Z	v0.8.3.8+1	**E08:S03:T08** ? **BR-094** : CodeQL 'git_tag_handler.py' indentation sy
E08:S03:T09	2026-06-05T01:03:42Z	v0.8.3.9+1	**E08:S03:T09** ? **BR-095** : CodeQL insecure 'tempfile.mktemp' ? repla
E08:S03:T10	2026-06-05T01:06:43Z	v0.8.3.10+1	**E08:S03:T10** ? **BR-096** : CodeQL incomplete URL substring sanitiz
E08:S03:T12	2026-06-07T18:06:22Z	v0.8.3.12+13	**E08:S03:T12** ? Code Quality maintainability backlog (BR-099): wave
E08:S03:T13	2026-06-06T13:02:41Z	v0.8.3.13+4	**E08:S03:T13** ? Code Quality reliability backlog (BR-100): waves 1?3 b
E08:S03:T14	2026-06-06T13:09:50Z	v0.8.3.14+5	**E08:S03:T14** ? Code Quality AI suggestions backlog (BR-101): wave-
E08:S03:T17	2026-06-06T16:00:00Z	v0.8.3.17+4	**E08:S03:T17** ? Local Code Quality Gate (CQG) (FR-113): CodeQL en
E08:S03:T19	2026-06-15T20:04:09Z	v0.2.3.10+1	**E08:S03:T19** ? 'test_stamp_evidence_gate.py' assert refactor; 'pytest
E08:S03:T20	2026-06-16T12:00:00Z	v0.8.3.20+1	README Python prerequisites alignment (UXR-026)
E08:S03:T21	2026-06-16T12:00:00Z	v0.8.3.21+1	CLI pytest coverage dedicated target (UXR-030)
E08:S03:T22	2026-06-16T12:00:00Z	v0.8.3.22+2	Pytest warning cleanup (UXR-030 Wave 2)
E08:S03:T23	2026-06-16T12:00:00Z	v0.8.3.23+2	Greenfield sync autofix CI hardening (BR-109)
E08:S03:T24	2026-06-23T12:17:44Z	v0.8.3.24+3	FR-138 CLI coverage Wave 4 hardening ? 82% aggregate
E08:S04:T01	2026-03-12T14:00:00Z	v0.8.4.1+1	**E08:S04:T01** ? Tooling & Automation expectations baseline
E09:S01:T03	2026-06-04T22:15:00Z	v0.9.1.3+1	**E09:S01:T03** ? **FR-032.3** : RC gap comparison ? T01 inventory, T02
E09:S05:T04	2026-05-18T00:00:00Z	v0.9.5.4+2	**E09:S05:T04** ? UXR-011: Kanban naming hygiene and directory system
E10:S01:T01	2026-06-06T14:45:56Z	v0.10.1.1+1	**E10:S01:T01** ? Establish expectations baseline for Document Lifecycle
E10:S01:T02	2026-06-06T14:47:28Z	v0.10.1.2+1	**E10:S01:T02** ? Inventory package components and map to expectation
E10:S01:T04	2026-06-06T14:48:05Z	v0.10.1.4+1	**E10:S01:T04** ? Review integrations and dependency alignment
E10:S01:T05	2026-06-06T14:51:20Z	v0.10.1.5+1	**E10:S01:T05** ? Create gap log and risk assessment: 16 'GAP-DOCLIF
E10:S01:T06	2026-06-06T16:05:00Z	v0.10.1.6+4	**E10:S01:T06** ? RC sign-off criteria and remediation (**APPROVE**).
E10:S01:T07	2026-06-06T14:10:06Z	v0.10.1.7+1	**E10:S01:T07** ? Coordinator orchestration plan and epic branch bootst
E10:S01:T08	2026-06-06T15:04:48Z	v0.10.1.8+1	**E10:S01:T08** ? Doc housekeeping workflow and scripts (GAP-DOCLIF
E10:S01:T09	2026-06-06T15:06:47Z	v0.10.1.9+1	**E10:S01:T09** ? Sync architecture ADR dual SoT (GAP-DOCLIFE-INTO
E10:S01:T10	2026-06-06T16:05:00Z	v0.10.1.10+1	**E10:S01:T10** ? Fix DocumentLifecycleValidator (GAP-DOCLIFE-TES
E11:S01:T01	2026-03-12T14:00:00Z	v0.11.1.1+1	**E11:S01:T01** ? Debug path expectations baseline
E21:S01:T01	2026-06-16T12:00:00Z	v0.21.1.1+2	Add language selection prompt to template setup (GitHub template)
E21:S01:T02	2026-06-16T12:00:00Z	v0.21.1.2+1	Add language selection prompt to CLI tool ('ai-dev-kit init')
E21:S01:T03	2026-06-16T12:00:00Z	v0.21.1.3+1	Add language selection prompt to RW Installer ('install_release_workflow
E21:S01:T04	2026-06-16T12:00:00Z	v0.21.1.4+1	Create UK/US English content variants (documentation, templates)
E21:S01:T05	2026-06-16T12:00:00Z	v0.21.1.5+1	Implement configuration persistence ('ai-dev-kit-config.yaml')
E21:S01:T06	2026-06-16T12:00:00Z	v0.21.1.6+1	Update content generation to use language preference (RW, templates)
E21:S01:T07	2026-06-16T12:00:00Z	v0.21.1.7+1	Test UK/US English selection and content generation
E21:S02:T01	2026-06-16T12:00:00Z	v0.21.2.1+1	Choose i18n framework/library
E21:S02:T02	2026-06-16T12:00:00Z	v0.21.2.2+1	Set up translation file structure ('locales/{lang}/')
E21:S02:T03	2026-06-16T12:00:00Z	v0.21.2.3+1	Implement locale detection (browser/system locale)
E21:S02:T04	2026-06-16T12:00:00Z	v0.21.2.4+1	Add language switching functionality
E21:S02:T05	2026-06-16T12:00:00Z	v0.21.2.5+1	Configure date/time/number formatting per locale
E21:S02:T06	2026-06-16T12:00:00Z	v0.21.2.6+1	Implement translation key system
E21:S02:T07	2026-06-16T12:00:00Z	v0.21.2.7+1	Set up translation fallback chain (selected ? UK English ? US English)
E21:S03:T01	2026-06-16T12:00:00Z	v0.21.3.1+1	Identify and extract all translatable content
E21:S03:T02	2026-06-16T12:00:00Z	v0.21.3.2+1	Create translation files for major languages
E21:S03:T03	2026-06-16T12:00:00Z	v0.21.3.3+1	Implement translation lookup and rendering
E21:S03:T04	2026-06-16T12:00:00Z	v0.21.3.4+1	Create translation workflow and review process
E21:S03:T05	2026-06-16T12:00:00Z	v0.21.3.5+1	Add translation management tools

E21:S03:T06 | 2026-06-16T12:00:00Z | v0.21.3.6+1 | Implement translation completeness tracking
E21:S03:T07 | 2026-06-16T12:00:00Z | v0.21.3.7+1 | Test translations and locale support
E21:S04:T01 | 2026-06-16T12:00:00Z | v0.21.4.1+1 | Research cultural requirements for target locales
E21:S04:T03 | 2026-06-16T12:00:00Z | v0.21.4.3+1 | Implement RTL support (Right-to-Left) for Arabic/Hebrew
E21:S04:T04 | 2026-06-16T12:00:00Z | v0.21.4.4+1 | Adapt content and examples for cultural context
E21:S04:T05 | 2026-06-16T12:00:00Z | v0.21.4.5+1 | Cultural formatting validation (dates, times, numbers, currency)
E21:S05:T01 | 2026-06-16T12:00:00Z | v0.21.5.1+1 | Spanish (es) translation files
E21:S05:T02 | 2026-06-16T12:00:00Z | v0.21.5.2+2 | French (fr) translation files
E21:S06:T01 | 2026-06-16T12:00:00Z | v0.21.6.1+1 | Chinese Simplified (zh-CN) translation files
E21:S08:T01 | 2026-06-16T12:00:00Z | v0.21.8.1+1 | CLI accessibility baseline audit (Layer 0)
E21:S08:T02 | 2026-06-16T12:00:00Z | v0.21.8.2+1 | Layered accessibility strategy ADR (Layer 0)
E21:S08:T03 | 2026-06-16T12:00:00Z | v0.21.8.3+1 | CLI and terminal output accessibility (Layer 1)
E21:S09:T01 | 2026-06-16T12:00:00Z | v0.21.9.1+1 | FR-006 Phase 2 header and status reconciliation
E21:S09:T02 | 2026-06-16T12:00:00Z | v0.21.9.2+2 | Legacy epic-21 story folder rationalization
E21:S09:T03 | 2026-06-16T12:00:00Z | v0.21.9.3+1 | PR merge CI parity and adopter-public doc gates